PROJECT HAIL MARY

Larry Self-Serve Launch Plan

April 1, 2026

Prepared: February 14, 2026
Classification: Internal / Confidential

This document is a critical assessment.
It prioritizes honesty over optimism.

Executive Summary

This plan addresses three questions: how to execute the Larry self-serve launch on April 1 without catastrophic failure, how to build a realistic path toward $1M in revenue over the following 6 months, and what mistakes would kill the launch before it starts.

> **The Hard Truth Up Front**
>
> Your current plan, as documented in Project Hail Mary, will not generate $1M in 6 months through self-serve alone. The math does not support it at the projected conversion rates, traffic volumes, and budget constraints. This is not a reason to abandon the launch. It is a reason to restructure expectations and build a plan that actually works: one where self-serve revenue is one of three revenue streams, not the only one.

The recommended approach uses Larry as the top-of-funnel wedge (as intended), but restructures the revenue target across three streams: self-serve subscriptions ($150K-$250K), sales-assisted Growth/Enterprise deals ($400K-$600K), and partner-channel revenue ($150K-$250K). This gives you a credible path to $700K-$1.1M without depending on any single channel to perform miraculously.

Part 1: The Revenue Math (Why Your Current Plan Falls Short)

Before building a plan, you need to confront the numbers. The current Project Hail Mary document projects 500-750 free signups in Phase 1, with 5% converting to Scaling ($199/mo) and 2% converting to Growth ($499/mo). Let us trace what that actually produces.

Current-Plan Revenue Projection

Metric	Optimistic	Conservative
Website visitors (6 months)	30,000	15,000
Free signups (3-5% of visitors)	1,500	450
ERP connection rate (50%)	750	225
Activated users (Larry engaged)	525	158
Free to Scaling (5%)	37	11
Free to Growth (2%)	15	4
MRR at end of month 6	$12,863	$3,155
Cumulative revenue (6 months)*	$48,000-$65,000	$12,000-$18,000

*Assumes gradual sign-up ramp, not all at once. Even the optimistic scenario produces roughly 5% of the $1M target. The reason is straightforward: $7,200 in paid marketing budget cannot generate the traffic volume needed for a self-serve SaaS funnel to produce $1M. Industry

benchmarks for B2B finance software show $15-$40 cost-per-click on Google, meaning your entire 6-month ad budget buys 180-480 clicks total.

The Three-Stream Revenue Model

The only way to credibly approach $1M is to treat Larry self-serve as one of three revenue engines, not the only one. Here is the restructured model:

Revenue Stream	6-Month Target	Mechanism	Confidence
Self-serve (Scaling + Growth)	$150K-$250K	PLG funnel, organic + paid	Medium
Sales-assisted deals	$400K-$600K	Enterprise handoff from Larry + outbound	Medium-High
Partner / channel	$150K-$250K	Accounting firm partnerships, referrals	Low-Medium
TOTAL	$700K-$1.1M		

Self-serve revenue of $150K-$250K requires reaching approximately 200-400 paying subscribers across Scaling and Growth tiers by month 6. This is aggressive but achievable if organic channels (LinkedIn, SEO, community) deliver the majority of traffic and your activation rate exceeds 60%. The sales-assisted stream is where the real money is: 10-15 Enterprise deals at $20K-$40K each, sourced from Larry usage signals and direct outbound.

Part 2: The Detailed Launch Plan

Phase 0: Pre-Launch (Now through March 31)

You have 6.5 weeks. Every day matters. Here is what must happen before April 1, in priority order.

1. Nail the Self-Serve Onboarding (Highest Priority)

The single biggest risk to this launch is not marketing. It is the moment between signup and first value. If a user signs up, connects their ERP, and Larry does not deliver a meaningful insight within 5 minutes, you lose them permanently. B2B self-serve products live and die on time-to-value.

What to build before April 1:

- **Pre-built first questions:** When the ERP connects and data syncs, Larry should immediately suggest 3-5 high-value queries specific to the user's data. Not generic suggestions. If they have overdue receivables, Larry's first suggestion should reference those overdue amounts. If their burn rate spiked last month, surface that.
- **The 'wow moment' email:** After the ERP sync completes (15-30 minutes), send an automated email with 2-3 actual insights from their data. 'Larry found $47K in

receivables over 90 days across 10 invoices. Click to see the full analysis.' This email is the most important piece of marketing you will produce.

- **Guided walkthrough:** A 3-step interactive tour (not a video) that walks users through their first query, their first chart, and their first download attempt (which gates on Scaling tier). This tour should take under 2 minutes.
- **Error handling:** If the ERP sync fails, if data is incomplete, if Larry cannot answer a query, the fallback experience must be graceful. A generic error page will kill conversion. Build specific error states with recovery paths.

2. Instrument Everything (Second Priority)

You cannot optimize what you do not measure. Before launch, wire up tracking for every critical step in the funnel. This is not optional.

- **Funnel events to track:** Website visit, signup initiated, signup completed, ERP connection started, ERP connection completed, first Larry query, first chart generated, upgrade prompt shown, upgrade initiated, upgrade completed.
- **Engagement metrics:** Questions asked per session, questions asked per day, return rate (Day 1, Day 3, Day 7), feature usage distribution (Analyze vs. Explain vs. Search vs. Identify).
- **Sales trigger events:** User hits 10-question daily limit, user asks about multi-entity, user's Close Tracker shows bottlenecks, user's company matches ICP (Series B+, 10+ finance team). Each of these should fire a notification to your sales workflow.
- **Tool stack:** Mixpanel or Amplitude for product analytics. Segment (or equivalent) for event routing. A simple CRM (even a well-structured spreadsheet initially) for sales handoff tracking.

3. Build the Sales Handoff Pipeline

Larry is a product wedge. It generates enterprise leads. But leads without a sales process are wasted. Before launch:

- **Define the handoff criteria:** Which Larry signals trigger a sales conversation? Codify the 5 triggers from your plan (question limit hit, multi-entity request, bottleneck signals, ICP match, explicit Book Close interest) and build automated notifications for each.
- **Prepare the sales motion:** When a user triggers a handoff, what happens? Who reaches out? Within what timeframe? What does the first message say? Draft these templates now. The message should reference their actual Larry usage ('I noticed you've been analyzing receivables aging across your entities. We've helped similar companies cut that analysis from days to minutes with our full close platform.')
- **Staff the motion:** With 10 active pilots and a launch coming, who is handling inbound sales conversations? If the answer is 'Rishi does everything,' that is a bottleneck that will kill conversion on your highest-value deals.

4. Pricing Page and Upgrade Flow

Your pricing needs to be crystal clear on the website and inside the product. Ambiguity kills self-serve conversion.

- **In-product upgrade prompts:** When users hit the free tier limits (10 questions/day, no downloads, 7-day history), the upgrade prompt must show exactly what they unlock, at what price, with a 1-click upgrade path. Do not redirect to a separate pricing page. The upgrade should happen in context.
- **Annual vs. monthly:** Offer both with a clear annual discount (2 months free, i.e., $199/mo or $1,990/year). Annual plans improve cash flow and reduce churn. Show the annual savings prominently.
- **India vs. US pricing:** Geo-detect and show the right price automatically. Do not show both prices on the same page. This creates confusion and invites arbitrage.

5. Pre-Launch Content Blitz (March 15-31)

Your LinkedIn content plan is solid for weeks 1-6. The Phase 3 content (weeks 7-9) is where the launch energy lives. The adjustments I would make:

- **The 'Roast My Ledger' post (Mar 17):** This is your best lead-gen idea. Make it real. Commit to personally running 10-20 of these audits. Each one becomes a warm lead and a potential case study. But only do this if you can deliver insights within 24 hours. A week-long wait kills the momentum.
- **The launch day post (Apr 1):** Do not bury the CTA. The post should be: here is the problem (latency), here is what we built (Larry), here is how to try it right now (link to signup). No manifesto. No philosophy. Direct, actionable, with a clear path from post to product.
- **Amplification:** Reach out to 5-10 finance influencers and newsletter operators NOW (not launch week) and offer them early access. Ask them to try Larry on their own books. Authentic reactions from real finance professionals are worth more than any ad spend.

Phase 1: Launch Month (April 1-30)

The first 30 days determine whether this launch has legs. Your goal is not revenue. It is activation and retention.

Week 1: Controlled Launch (April 1-7)

- **Soft launch to warm audience:** Your 10 pilot customers, LinkedIn followers, email list, finance community connections. Do NOT turn on paid ads yet. Let the first 50-100 users go through the funnel. Watch where they drop off. Fix what breaks.
- **Daily monitoring:** Every morning, review: how many signups, how many ERP connections, how many first queries, how many return visits. If ERP connection rate is below 40%, there is a UX problem. If first-query rate is below 60% of connected users, the onboarding is broken. Fix these before scaling traffic.
- **Personal outreach:** Message every single user who signs up in week 1. Ask them: what brought you here, what did you try, what worked, what didn't? This qualitative data is worth more than any analytics dashboard.

Weeks 2-3: Iterate and Scale (April 8-21)

- **Turn on paid acquisition cautiously:** Allocate only Rs. 40,000 ($480) for April. Start with Google AdWords on branded terms (Komplai, Larry AI finance) and high-intent long-tail keywords (MIS automation, AI finance assistant). Do NOT bid on expensive category terms yet.
- **LinkedIn organic acceleration:** Continue the 3x/week content cadence. Post 27 (launch post) should already be live. Now shift content from educational to 'here is what Larry found' posts. Share anonymized insights from real user data (with permission). Show Larry's answers, charts, and analysis in action.
- **SEO content:** Your blog has an impressions-but-no-clicks problem (your own optimization guide identifies this). Before publishing more articles, fix the existing ones: rewrite titles using your new CTR formula (benefit + timeframe), update meta descriptions, add schema markup. 20 optimized existing articles will outperform 20 new mediocre ones.

Week 4: First Conversion Push (April 22-30)

- **Upgrade nudge campaign:** For users who signed up in weeks 1-2 and have used Larry 5+ times, trigger an email sequence: Day 1: 'You've asked Larry 47 questions this month. Scaling plan gives you unlimited.' Day 3: 'Your team could save [X hours] based on the queries you're running.' Day 7: Direct upgrade offer with annual discount.
- **Close Tracker launch nudge:** If month-end close data is available, surface Close Tracker insights proactively: 'Your April close is 30% complete. At current pace, you'll finish on Day 9.' The Close Tracker is the wedge into paid because the free tier only shows basic progress.

April Success Metrics (Phase 1 Targets)

Signups: 200-400 | ERP connections: 120-240 (60%+) | Active Larry users: 80-160 | Questions asked: 2,000+ | First paid conversions: 10-25 | MRR: $2,000-$7,000 | Sales-qualified leads generated: 15-30

Phase 2: Growth Month (May 1-31)

May is when you shift from 'does this work?' to 'how do we scale what works?' The Growth tier ($499/mo) also goes live, adding JV automation, bank recon, and email sync.

Channel Strategy for May

- **Double down on what converted:** By May 1, you will know which channels produced signups and which produced activated users. These are often different. A channel that produces lots of signups but low activation is a vanity metric. Focus spend on channels where users actually connect their ERP and ask Larry questions.
- **Google AdWords expansion:** Increase to Rs. 60,000 ($720) for May. Add competitor keywords ('Numeric alternatives,' 'FloQast alternative for startups') which are low-competition per your competitive intel. Create dedicated landing pages for each comparison query.
- **Community plays:** Start engaging in r/accounting, r/CFO, finance Slack communities (not with ads, with genuine value). Answer questions about month-end close, reconciliation, variance analysis. Include your experience building Komplai when relevant. This is slow-burn but produces the highest-quality leads.
- **Partner outreach:** Approach 5-10 accounting firms that serve Series A-C companies. Offer: 'We'll give your clients free access to Larry. When they need close automation, you get the implementation fees.' This is the partner-channel revenue stream.

Sales Motion Activation

By May, your Larry user base should be generating sales signals. This is where the real revenue lives.

- **Warm outbound from Larry data:** Users who hit question limits, explore multi-entity features, or show consistent bottlenecks in Close Tracker get a personalized outreach. Reference their actual usage. This is not cold email; it is informed, contextual selling.
- **Target: 5-8 enterprise conversations in May** from Larry-generated signals. Even if none close in May, these are pipeline for June-September.
- **Direct outbound to ICP:** In parallel, begin targeted outbound to Series A-C CFOs/Controllers at US companies with 10+ finance team members. Use the 'Roast My Ledger' concept as the hook: 'We'll run an AI audit of your close process for free.'

May Success Metrics (Phase 2 Targets)

Cumulative signups: 600-1,000 | New paid Scaling: 25-50 | New paid Growth: 5-15 | MRR: $8,000-$18,000 | Cumulative revenue: $10,000-$25,000 | Enterprise pipeline: $200K-$400K | Partner conversations: 5-10

Phase 3: Acceleration (June - September)

Phases 1-2 are about proving the model. Phase 3 is about compounding it. By June, you should have case studies, refined messaging, a working sales motion, and data on which channels convert.

Revenue Acceleration Levers

1. **Enterprise deals close:** The pipeline built in April-May starts converting. Target 2-3 Enterprise deals per month at $20K-$30K each. This is $40K-$90K/month from enterprise alone.
2. **Self-serve compounds:** As SEO content matures (3-6 month lag), organic traffic increases. LinkedIn content has built an audience. Word-of-mouth from early users kicks in. Self-serve MRR should be growing 20-40% month-over-month.
3. **Partner channel delivers:** Accounting firms who started referring in May begin producing qualified leads. Even 2-3 referral deals per month at $10K-$20K adds meaningfully.
4. **Growth tier upsells:** Scaling users who've been using Larry for 2-3 months and are now approaching close periods will see the value of JV automation and bank recon. Target 10-15% Scaling-to-Growth upgrade rate.

6-Month Cumulative Revenue Projection

Month	Self-Serve MRR	Enterprise Deals	Partner Revenue	Monthly Total
April	$3K-$7K	$0	$0	$3K-$7K
May	$8K-$18K	$0	$0	$8K-$18K
June	$15K-$30K	$40K-$60K	$0	$55K-$90K
July	$22K-$42K	$60K-$90K	$10K-$20K	$92K-$152K
August	$30K-$55K	$60K-$90K	$20K-$30K	$110K-$175K
September	$40K-$70K	$80K-$120K	$30K-$50K	$150K-$240K
6-Mo Total	$118K-$222K	$240K-$360K	$60K-$100K	$418K-$682K

The realistic range is $420K-$680K. To hit $1M, you would need the optimistic end of every stream plus faster-than-expected enterprise deal velocity. That is possible but not plannable. A stretch target of $750K is more honest and still represents remarkable traction for a self-serve launch in its first 6 months.

Part 3: Budget Allocation (Rs. 6,00,000 / ~$7,200)

With $7,200 for 6 months, every rupee must be deployed with surgical precision. Here is the revised allocation, prioritizing channels that compound over time rather than those that stop when budget stops.

Channel	Allocation	Amount	Rationale
SEO + content optimization	35%	Rs. 2,10,000	Fix existing articles for CTR, create 5-8 new high-intent pages. Compounds over time.
Google AdWords (branded + long-tail)	25%	Rs. 1,50,000	Branded terms + competitor terms only. No expensive category bids.
Launch event + Product Hunt	15%	Rs. 90,000	One-time amplification: webinar, PH launch, influencer early access.
LinkedIn retargeting	15%	Rs. 90,000	Retarget website visitors with CFO/Controller job titles only.
Community + partnerships	10%	Rs. 60,000	Event sponsorships, accounting firm outreach, community tools.

Critical Budget Decision

Do NOT spread thin across all channels simultaneously. In April, spend 80% of the month's budget on launch event and Google branded terms. In May, shift to SEO and retargeting. By June, your data will tell you where to concentrate. Kill channels that are not producing activated users (not just signups).

Free / Low-Cost Channels (Where Most Growth Will Come From)

Given the budget constraint, your primary growth will come from channels that cost time, not money:

1. **LinkedIn organic (Rishi's profile):** Your content plan is strong. The 3x/week cadence with utility-first content positions you as an expert, not a vendor. This is your single most important channel. Protect this time ruthlessly.
2. **SEO blog (existing 125+ articles):** You have a content base. The problem is CTR, not ranking. Fix the titles and meta descriptions of your top-50 articles by impressions. This is the highest-ROI marketing activity available to you right now.

3. **Product Hunt launch:** Time it for the second week of April (not April 1). Let week 1 users validate the product first. PH can deliver 500-2,000 signups in a single day if you prepare properly: teaser posts, hunter lined up, first-hour voting brigade from your network.
4. **Finance community engagement:** Reddit, Slack groups, LinkedIn groups, accounting forums. Be a genuine participant, not a marketer. Answer questions. Share frameworks. Mention Komplai only when directly relevant.
5. **Referral from existing pilots:** Your 10 active pilot customers are your best salespeople. Ask each one to refer 2-3 CFO/Controller peers. Offer them 3 months of Scaling for free for every referral that converts. This costs you nothing but deferred revenue.

Part 4: What NOT To Do (The Kill List)

This section is as important as the plan itself. These are the mistakes that would waste your limited resources or actively damage the launch.

1. Do Not Chase Vanity Metrics

Signups that do not connect an ERP are worthless. Website visits that do not convert are noise. LinkedIn impressions that do not drive traffic are ego metrics. The only numbers that matter in April are: ERP connections, Larry questions asked per user, and return visits on Day 3 and Day 7. If you find yourself celebrating signup numbers while activation is below 50%, you are losing.

2. Do Not Launch with a Broken Onboarding

If the ERP connection flow has bugs, if the data sync takes hours instead of minutes, if Larry's first response is generic or wrong, delay the launch. A bad first impression in self-serve SaaS is a death sentence. Users will not come back. They will not give you a second chance. They will tell their CFO friends it did not work. Get the first 5 minutes right or do not launch.

3. Do Not Spend Money on Expensive Keywords

'Close management software' and 'automated reconciliation software' are $20-$40 per click. With $7,200 total budget, you cannot compete on these terms. Do not try. Instead, own the long-tail: 'why does month end close take so long' (low competition, high intent), 'MIS automation' (your differentiator), 'AI finance assistant for CFOs.' These are cheaper and attract more qualified users.

4. Do Not Ignore the Enterprise Handoff

Larry's biggest value is not the $199/month subscription. It is the enterprise deal it generates. If a CFO at a Series B company with a 15-person finance team is using Larry and hitting limitations, that is a $20K-$30K/year deal waiting to happen. If you do not have a process to identify and engage these users within 48 hours of the signal, you are leaving the most valuable revenue on the table.

5. Do Not Build Features Nobody Asked For

Between now and April 1, the temptation will be to add 'one more feature' to Larry. Resist this. The features in your Phase 1 scope (ERP integration, Larry insights/reports, basic Close Tracker, Starter and Scaling tiers) are sufficient for launch. Feature creep is the most common cause of missed launch dates in startups. Ship what you have. Iterate based on user feedback.

6. Do Not Treat India and US as the Same Market

The pricing ($199 US / $99 India) reflects different markets. The messaging, channels, and conversion patterns will also differ. Indian finance teams may adopt Larry for MIS automation (a

strong local pain point). US teams will adopt for CFO visibility and close speed. Your LinkedIn content should primarily target US (higher ARPU, matches ICP). Do not dilute the messaging trying to serve both markets with the same content.

7. Do Not Offer Discounts in the First 60 Days

If users are not converting at $199/month, the problem is value perception, not price. Discounting signals desperation and sets a precedent that erodes LTV. Instead of discounting, offer extended free trials (14 days of Scaling features) or add a limited-time perk (free onboarding call, custom MIS template setup). These add value without destroying pricing integrity.

8. Do Not Forget Retention After Conversion

A paying user who churns in month 2 is worse than a free user who never converted (because the paying user tells people the product was not worth it). In weeks 3-4 post-conversion, check in with every paying user. Ask: 'Is Larry saving you time? What would make it more useful?' These conversations prevent churn and generate product insights simultaneously.

9. Do Not Publish SEO Content Without Fixing Existing CTR

Your SEO optimization guide correctly identifies that your articles rank but do not get clicks. Publishing 20 more articles with the same title formula will produce more impressions with no clicks. Fix the top 50 existing articles first: rewrite titles using the benefit + timeframe formula, update meta descriptions with proof points, add structured data markup. Then publish new content using the improved formula.

10. Do Not Run the Launch Solo

Even if you are the only person doing marketing, sales, and product simultaneously, you need at least 2-3 people helping during launch week. Someone to monitor the product for bugs. Someone to respond to support queries within 1 hour. Someone to manage the community reaction. If a user tweets 'I tried Komplai and my ERP connection failed' and nobody responds for 6 hours, that is a reputational wound that paid marketing cannot heal.

Part 5: Week-by-Week Execution (Feb 14 - April 30)

Weeks 1-2 (Feb 14-28): Foundation

Task	Owner	Outcome
Finalize self-serve onboarding flow	Product	User signup > ERP connect > first insight in < 5 min
Instrument funnel tracking	Engineering	All 10 funnel events tracked in analytics
Build sales handoff notifications	Engineering	5 trigger events auto-notify sales
Prepare 'wow moment' email template	Marketing	Automated email with real data insights
Draft pricing page (in-product + website)	Product + Design	Clear tiers, 1-click upgrade
Reach out to 10 finance influencers	Rishi	5+ confirmed for early access
Continue LinkedIn posts (Week 3-4 of plan)	Rishi	3 posts/week, engagement tracked
Rewrite top 20 SEO article titles	Marketing	CTR-optimized titles and metas live

Weeks 3-4 (Mar 1-14): Build and Test

Task	Owner	Outcome
Internal QA of full self-serve flow	Product + Eng	10 test users complete full flow without issues
Prepare Google AdWords campaigns	Marketing	Branded + long-tail keywords ready to activate
Draft Product Hunt listing	Marketing	Teaser, screenshots, tagline, first-day plan
Build comparison landing pages	Marketing	Komplai vs Numeric, vs FloQast, vs BlackLine
Set up LinkedIn retargeting pixel	Marketing	Pixel installed, audience building
Prepare launch-week email sequence	Marketing	3-email sequence: announcement, features, CTA
Begin partner outreach (5 accounting firms)	Rishi	Intro calls scheduled for April
LinkedIn Phase 2 content (Weeks 5-6)	Rishi	3 posts/week continues

Weeks 5-6 (Mar 15-31): Final Prep and Soft Launch

Task	Owner	Outcome
Run 'Roast My Ledger' campaign (Post 19)	Rishi	10-20 ledger audits committed
Launch early access to influencers	Marketing	5+ influencers testing Larry on their data
Final product testing with real ERP data	Product + Eng	Zero critical bugs in signup > insight flow
Prepare launch day social + email	Marketing	All launch assets ready
LinkedIn Phase 3 content (Weeks 7-8)	Rishi	Larry revealed, CTA-driven posts
Confirm Product Hunt launch date	Marketing	Hunter confirmed, voting plan set
Prepare support escalation process	Support	1-hour response SLA for launch week
Brief anyone helping with launch week	Rishi	Roles assigned: product, support, marketing

Weeks 7-8 (Apr 1-14): Launch and Monitor

Task	Owner	Outcome
April 1: Launch post + email blast	Marketing	Launch live, CTA drives to signup
April 1: Activate Google branded ads	Marketing	Branded terms live ($200 weekly budget)
Daily monitoring: signup > ERP > Larry metrics	Product	Dashboard reviewed every morning
Personal outreach to every week-1 user	Rishi	30+ conversations with early users
Product Hunt launch (Week 2)	Marketing	500+ upvotes target
Fix any onboarding friction identified	Engineering	< 24-hour fix cycle
First sales outreach from Larry signals	Sales	5+ enterprise conversations initiated
Publish 'what Larry found' LinkedIn content	Rishi	Real data examples (anonymized)

Weeks 9-10 (Apr 15-30): First Conversions

Task	Owner	Outcome

Trigger upgrade email sequence	Marketing	Users with 5+ sessions get upgrade nudge
Month-end: Surface Close Tracker insights	Product	Proactive close progress notifications
Compile first case study from early adopter	Marketing	1 case study draft ready
Review funnel data, identify bottlenecks	Product + Marketing	Clear picture of where users drop off
Activate LinkedIn retargeting	Marketing	Website visitors see targeted ads
Plan May content and channel adjustments	Marketing	Data-driven channel allocation
Continue enterprise outreach	Sales	10+ conversations in pipeline
Month-end review: revenue, metrics, learnings	Rishi	Documented learnings, adjusted targets

Part 6: Risk Register

Risk	Likelihood	Impact	Mitigation
ERP connection failures at scale	Medium	Critical	Load test all 4 integrations with 100+ concurrent users. Have fallback manual upload path.
Larry gives wrong/misleading answers	Medium	Critical	Add confidence disclaimers. Build manual override. Quality-test against 50 real datasets.
Low ERP connection rate (<40%)	Medium	High	Simplify OAuth flow. Add video walkthrough. Offer live setup help for first 100 users.
Paid marketing burns budget with no conversions	High	Medium	Start with $480/month. Only scale what converts to activated users, not just signups.
Competitor launches Larry-equivalent	Low (6-mo)	High	Move fast. Memory and institutional knowledge create moat. Ship Close Tracker faster.
Free tier abuse (users never convert)	High	Medium	Daily question limit + 7-day history creates friction. Track power users for sales outreach.
Enterprise deals take longer than expected	High	High	Build pipeline early (May). Do not count on June closes. Budget for 90-day sales cycle.
Team bandwidth bottleneck (Rishi does everything)	Very High	Critical	Hire/contract 1 person for marketing operations before launch. Delegate post scheduling, ad management, email sequences.

Part 7: The 5 Things That Will Determine Whether This Works

If you only read one section of this document, read this one. Hundreds of tactical decisions will follow, but these five structural factors will determine whether the launch succeeds or fails.

1. Time-to-First-Value Under 5 Minutes

The moment a user connects their ERP and Larry delivers a real, specific, valuable insight from their actual data, you have them. Every minute of friction before that moment reduces your activation rate. If this number is above 10 minutes, the self-serve model will not work. Measure it obsessively. Optimize it ruthlessly.

2. The Enterprise Handoff Must Be Operational by Day 30

Self-serve subscriptions at $199-$499/month are meaningful but cannot carry a $1M target alone. The enterprise deals sourced from Larry usage are where the revenue math works. If your sales handoff process is not operational by the end of April, you lose 2-3 months of pipeline development that you cannot recover.

3. Content Must Convert, Not Just Educate

Your LinkedIn plan and SEO content are well-structured for education and brand building. But education without conversion is a branding exercise, not a growth engine. Every piece of content from April 1 onwards must include a clear path to Larry. Not a soft CTA buried at the bottom. A direct, in-context link: 'Run this analysis on your own data in 30 seconds. Connect your ERP to Larry.'

4. You Need at Least One More Person

You cannot be the CEO, product manager, marketer, salesperson, and customer support agent simultaneously during a product launch. You will drop balls. The highest-impact hire or contractor before April 1 is a marketing operations person who can manage ad campaigns, schedule social posts, set up email sequences, and handle support tickets. Budget $2,000-$3,000/month for this. It will pay for itself in the first enterprise deal you close because you had time to actually sell.

5. Kill Your Darlings Quickly

If a channel is not working after 30 days, kill it. If a feature is not being used, deprioritize it. If a pricing tier is not converting, experiment. The worst thing you can do with limited resources is continue investing in something that the data says is not working because you hoped it would. Check the data every week. Make decisions every two weeks. Be willing to be wrong fast.

This plan is a living document.
Revisit weekly. Update with data. Do not treat it as scripture.